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FM 218br#south

205402-015 FONSI: January 28, 2008
Widen from twolane to o .

six-lane divided roadway 100% Plans: May 15, 2017
FromCity of

DentoriCorinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

$37,641,150 Utility Relocations Complete: | Septembe2017
Huitt-Zollars Let Date: July 11,2017
David Nufer Construction Complete: *

Current Activity :

ROW: Acquisition is complete.

PS&E: A final sealed PS&E package was submitted to the Dallas District on May 15, 2017.

Utilities: TxDOT is working with the City of Denton to incluady utilities as part of the

construction project at a fixed coskee attached utility update.

1 Funding: The project is funded wit#i18 million in Proposition 1 (CAT 2%$2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

1 Construction: The project let o July 11, 2017. MCM is the apparent low bidder at $37,641,150,

at4.85% below the estimat&here are 2months of barricades. TxDOT is placing safeguards in

the MCM contract to ensure a timely schedu®ee construction meeting has not yet been

schedled.
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Utility Coordination Report FM 2181
Augustl7, 2017

City of Dentong Utility will be incorporatednto the construction contractPlanshave been
completed

Frontier Communications; Work is 99% completeEstimatedcompletionis September2017.
Charter Communicatiorgr Complete

CoServ Gas Complete

DMEc¢ Complete from Lillian Miller to Hickory Creekll overhead relocations completénticipated
completion for sectiorirom Guyer High School ®luebonnetDrive isin August2017.

UTRWD¢ Working on design for an additional crossingorking with City bDenton on joint use
agreement The agreemenis in review Hiring contractor for casing; getting reimbursable pack from
TxDOT .Contractor began casing the linAnticipate compdtion by end of Augus2017.

Grandec¢ Aerial relocationccomplete. Curently about80% complete withunderground relocations
Estimated completion i August2017.

Oncor¢ Complete

Atmos¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: August2017
Funding: $17 million in Proposition 1 Funds ROW Complete: Fall 2017
Project Widen twelanerural roadway to six _ .

Description: lane divided urban UiiliEs Corm izt March2018
Firm: TxDOT Let Date: March2018
Key Contact: Mike Hainline Construction Completion: *
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Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from thsouth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairtiné&M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.Two new turn lanes are being added to the plans. Sent new adjustments to the
utility providers.

T ROW: The outstanding parcel is Pardé&l, the Oak Grove Cemetery parcel.

T Utilities: Utilities are workingio relocate.See attached utility relocation update
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ﬁ?n;t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Tuesday, August 29, 2017:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016
95% PS&E (Design): January 18, 2017

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels
acquired, Parcel 15 (Cemetery) only parcel remaining. Cemetery designation released
(State ROW take area) on Aug 3, 2017 so acquisition can begin. Initial offer made on
Aug 10, 2017.

Utility relocations: already started thru March 2018. Upper Trinity Regional Water
District (UTRWD) water line relocation/adjustment, if needed, for transverse crossing
(FM 720 c/l Sta 272+00) is on critical path. Test holes currently being performed to
assess if water lines are clear of roadway construction.

100% PS&E (Design): est. Auqust 2017 for current project scope; although planned
developments and revisions to local roads within the corridor will likely result in on-
going design changes until the project lets.

Project Letting: Scheduled for March 2018. Moved up due to positive news on
cemetery issues, Parcel 15 acquisition timeline, utility relocation timelines.

Start construction: approx. 2 months after Project Letting; accelerated construction
specifications (A+B bidding: low bid plus time) will be included in the construction
plans.




Utility Coordination Report FM 720 North
Augustl7, 2017

CoSenElectricg Aerial permit approved; designing undergrourigstimated completion date is not
yet available. CoServ catmating with Suddenlink for transfer of Suddiek lines to CoServ poles.

AT&Tc In conflict with cabinets on west side and line on east sidelocations have begun on the
north end of the project.Placing is nearly completed, and splicing is underwigstimated
completion date is November 2017.

Atmos Energx! GY2a KlFa né¢ LlRfeé& 2y Sl ad &aAMoEngbltytiBs y ¢
to west side. Anticipatebeginning of constructiom September 2017Estimated completion date is
Novenber 2017.

UTRWAD; Conducting conflict analysis. Possible conflict north of Cross Oaks. UTRWD hiring
consultant to look into possible conflicUTRWD hopes to install casing; 600 feet found to be in
conflict. Adding additional casing for crossing. WIlRand TxDOT are discussing other options for
relocation of 600 feet in conflict within the needed timeframe.

Mustang¢ Mustang in conflict on west side of project and at crossing at church. Permit is approved.
Relocations have begun.

Suddenlink¢ Canducting conflict analysis. Dependent upon CoS&wceived plans on¥9-17.
L' YOGAOALI GS cn G2 dn RIFEe&@a 2F O2ya i Ndzewvith Ggervi A YS

Denton IS Reviewing conflict. Not reimbursablé discussions withlpper Trinity. Will relocate
along with Upper Trinity in new easement.
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FM 7ZDUTH

CSJ:

156701-025

Complete Draft CE:

March 2006

Limits (From):

Eldorado Parkway

Schematic Approved:

October 2007

(To): South of Martop Road FONSI: Decemben4, 2011
Est. Const. Cost: $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: Februay 4, 2014
Key Contact: Mike Hainline Construction Completion: DecembeR017
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Current Activities :

T Utilities: Relocations areomplete

1 Construction: The project let on Februady 2014. Theproject was awarded téaydon
Building Corporation, witta low bid 0f$15,597,320.25, approximately 0.6% over the estimate.
There are 420 working days and 20 months ofieates. Constructiorbeganon November9,
2015 See TxDOT construction report



TxDOT Monthly Project Report forrécinct 1 Task Force
Date of report: August 1, 2017
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contractords Superintend®Phore:(214)PB4%598 Ti nch

Date Work Began: November 9, 2015
Anticipated Completion DateDecember 2017

Current Activities :

Current activities include: Continuing roadway excavation and embankment for Phase 2; placing
cement subgrade asphalt base for Phase 2; tying steel for concrete paving for Phase 2 and SW3P.

Narrative descriptionof | ast mo nt h ®Readwaycekcavation; endankment; cement and
asphalt base; MSE wall; SW3P.

Narrative description of activities planned for next month Cement base and asphalt for Phase
tying steel; concrete paving; SW3P.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Paving northbound lanes

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
May 2014

February 2014

Phase | completeMarch 2015% Phase Il completeDecembe
2016

July8,2014
DecembeR017

Current Activity :

PS&E: Final 100% bid setvas submitted in May 2014.

Utilities: All utilities are clear

Funding: This project is fully funded witliRegional Toll Revenue.
Construction: The project let on Jul8, 2014. Theproject was
awarded toNebber, LLC in the amount of $34,857,000.00, wini
was 3% over the estimatdhe contract calls f&05 workingdays
and24 months of barricadegonstruction began on April 20, 2015.
See attached TxDOT consttion report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: Augst 2, 2017
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractodb s Superintendent: Bhane:i(469) 208404y t

Date Work Began: April 20, 2015
Anticipated Completion Date: December 2017

Current Activities :

Current activities include: Placing sidewalks and excdimn on southbound side at State School.
Continue sound wall hand work then painting.

Narrative descri pt i onMilingupldaosrtarearaochptating sidewsatkd. i v i t i ¢

Narrative description of activities planned for next month: Placirg lime on southbound side of
State School Road. Painting sound walls.

Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Placement of cement paving State
School Road soutldund. Finishing sound wall and placing curb inlets and sidewalks.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,0691

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
SeptembeR017

Current Activity :

T ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

1 Construction: Project let on Septembet 12013 and was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: August 1, 2017

Report preparetly: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contrat or 6s Superintendent: Al exl3®er nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: September 2017

Current Activities :

Current activities include: Continue working on placing concrete fadewalks and ADA ramps
placing sod on parkwayand punch list.

Narratvede s cr i pti on of | aWadrkedoo placiig&asidevalk andADA ranes :
punchlist items

Narrative description of activities planned for next month: Working on punchlist items
Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?e;%pl"gova'rece"’ed March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 17,2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: February2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Let Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

T
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ENV: The draftEA has been submitted and is under revi&ubconsultant has addressed
comments on EA angsubmitted.SFP received on July 20, 201Fhe public hearingvasheld

on August 17, 201%rom 6:00 to 8:00 p.mat Sanger High SchoollTherewerel73 in attendance
(144 public, 24 staff, and 5 public/elected official$he ENV team is consolidating written
comments and will be working to address comments over the mexhmUpon completion, the
EA can be submitted for review.

ROW: Survey has 118 ROW parcels completed and accepted by TxBIDBut four final

ROW parcel maps and descriptions have been submitted to TXDOT. There are currently four
parcels that will regire the use of an abstracting service to research the deeds to those properties
since the current owner cannot be identified.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing

Schematic Received comments from TxDOT on Raad Exhibit A. Dannenbaum will

resubmit as traffic control is developed during PS&€hematic was updated and submitted to
TxDOT on July 19, 2017, reflecting the removal of the center median. The project now has a
continuous lefturn lane through #entire project with the exception of the approaches to IH 35
as there is not enough width to provide atefnh lane. All typical sections and cross sections
have been updated as well.

PS&E: Anticipate start of PS&E work in the fall.

Funding: FM 455is listed as a Proposition 1 project with funding totaliB§.$ million FM

455 has been listed as a project on thgddr plan with an additional $2.1 million.
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | January2018
Description: | our ane. diided rban cas sexion | AWard Consiruction Contract: | Junez017
Firm: City of Denton Construction Let Date: May 11, 2017
Key Contact: Chad Allen Construction Complete: Summer2019

Current Activity :

1 ROW: The City of Denton has completed ROW negatiasi and acquisitions with property
owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.

9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neWlROW caridor.

1 Design: The consultanbas completed the final design packag§ermit applications have been
submitted to TxDOT.

1 Construction: Bids werereceived on May 11, 2017. The construction contrastawarded to
Zachary Construction Corporation in JW®L7. The projectwasbid andwill be constructed as a
single job. Initial project setup and mobilization are underwainitial project setup and
mobilizationareunderway. The City of Denton and Zachary Construction Corporation are
coordinating thdeginning of major construction work with the final utility relocation efforts.
Major construction work is anticipated to begin in September of 2017 in specific areas clear of all
utilities.
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Construcion began on October 28, 201BIFIA loan was awarded on November 3, 2016.
Ribbon-cutting Ceremony: A ribbon-cutting ceremony to celebrate the completion of th&BH

Phase | project is being planned.

|-35E Corridor: The surface paving for the northind southbound main lanes is undenaag

will continueinto SeptemberThe new lanes are completed south of Lewisville Lakaere will

be various nightly lane closures along t#85E corridomorth of Lewisville Lake to complete this
work. The additional northand southbound35E mainlanes are being opened as these paving
operations are completed.

FM 407: The intersection opened in its final alignment in July. Crews are finalizing the decorative
paving and aesthetic warkNorth to southbound4lrn shut down due to aesthetic work b
expected to open in early September

Garden Ridge Boulevard: The additional lanes on the Garden Ridge Boulevaedpass are
scheduled to open the first week of Septemfdre Garden Ridge bridge will have two lanes in
each direction and a turn lameeach direction. The north and southbound frontage roads will
meet at a signalized intersection on each side of the bridge.

New southbound Lewisville Lake Bridge: The north and southbound frontage roamsened over
the weekend of August 19. Tpedestian/bike walkways are scheduled to operanly

September

TEXpress Lanes: The new TEXpress lanes betweet3b and Lake Dallas arew open

Oak Drive/Lake Dallas Drive: The Oak Drive/Lake Dallas Drive intersection and the ntwth
south Uturn opend in July. The soutto-north U-turn is scheduled to open in August. The
northbound frontage road through Lake Dallas will open to two lan®sptember

Turbeville Road/Hundley Drive: The additional lanes of Turbeville Road/Hundley Drive will
open inthe next two weeks

Swisher Road: The northbound entrance ramp from Turbeville Road/Hundley Drive is closed
through August.

Corinth Parkway Bridge: New northbound exit ramp (459) to Corinth Parkway being constructed
north of Swisher Road will opahisweek Aesthetic work on the Corinth Parkway intersection
will be completé this summer.

Post OakBridge: The additional lanes on Post Oak bridge are now.open

Teasley Lane: The southbound exit to Teasley Lane has shifted onto permanent alignment.

US 377/Fort Worth Drive: All of the north and southbound entrance and exit ramps between Teasley
Road and Fort Worth Drive in Denton will be shifted into their new alignments in August
McCormick Street: The southbound-35E frontage road will be closed bet®n McCormick

Street and Lindsey Street for approximately two weeks in August.

North Texas Boulevard: The northbound entrance ramp from North Texas Boulevard, the
southbound exit ramp to North Texas Boulevard, and the southbound entrance ramp from North
Texas Boulevard are scheduled to open in August. The southb@&ddntrance ramp from

North Texas Boulevard and the northbouwB5E exit ramp to McCormick Street are scheduled to
open in August. The iturn lanes on each end of the bridge are schedotemmpletion in

August.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 t®tCollin/Grayson County line by constructing a six
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lanes in each direction
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Current Activity : i Gurter
DNT PI; BN
1 ROW: NTTA has al buttwo donation o | e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark NTTA continues to PiltPoinf el ] eoliin County
work with property owners taesure the __
donationagreement All Denton County : |
property owners have signed agreements L ! _
NTTA continues to survey the right of wayj Fu g e | =
and adjacent property along the DNT 4B if k2 s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% ;|
plansto NTTA in early April2016 Value o @&
engineering study underway. The 60% Frereo gl

== In Development
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y Ling Rd.
&

filfll Celina

> County Li

fe—Counfy Rd. 51

miley Rl

& CareyRd. | County=""| iFa
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plan approval to be completefiea value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound PR o G L
frontageroad in current contract. o e
Consultant has begun work on the )
geotechnical and surveying for the Collin
County sectionNTTA has receive
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savings ideas were
identified, and the consultant should have some recommendetithesrext few weeks

DNT Phase 4A % ‘ v
U.S. 380 o FM 428 <

6 miles
(Schematic/EA complete) Panvin Rd,

Dallas North Tollvay!
U.S. 380 Interchange
(Future)




US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two on US 37_7 at the Std\{OarAraHill
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeemat phase County met

with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on the intersection has begun.

Theschematic has been submitted to the county.

ROW: Complete.
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*

From US 380 to Grayson County Line

*

*

Widen twolane rural roadway téour-
lane facility

*

*

GraysonCounty Line

Current Activity :

1 ENV: Anticipate project needing a Categorical Exclusion. Curren®ipAT Dallas does not
haveany safety (CAT 5) or maintenance (CAT 1) funding for this type of [&B. met with

TxDOT Dallas District regarding future funding opportunities. It was decided that Denton County

should begin advanced planning to get projeatly for Proposition 7 funding in FY 202819.

1 Planning: Thecommissioners court approved TNP as the most qualified firm for the US 377
project ITS met with TNP on July 25, 2017, to discuss the project sCON®. is in the process of

providing a drafscope based on the meeting. TXDOT wi#nconfirm scopeandITS will then

coordinate review of the cost with TxDOT.
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